Transcend Wireless

10 INDUSTRIAL AVENUE, SUITE 3
MAHWAH, NJ 07430

PHONE: 201.684.0055
FAX:  201.684.0066

August 18, 2017

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square

New Britain, CT 06051

RE:  EMT-T-Mobile-143-170317
T-Mobile Site Id CTNH402A
350 Burr Mountain Road, Torrington, CT
Notice of Construction Complete

Dear Attorney Bachman,

E@EUWE‘

AUG 21 2017

Connacticut Siting Council

This office represents T-Mobile Northeast LLC (“T-Mobile”) and has been retained to notify the
Connecticut Siting Council (“Council”) that the exempt modification decision conditions have been met and
constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on

April 10, 2017.

The Council imposed the following condition in its acknowledgment:

e Within 45 days following completion of the equipment installation, T-Mobile shall provide
documentation that its installation complied with the recommendations of the Structural Analysis

Report.

The attached Statement of Special Inspections provides evidence of compliance with the conditions

outlined by the Council.

ifer Dupont

Project Coordinator

Transcend Wireless LLC on behalf of T-Mobile
10 Industrial Ave, Suite 3

Mahwah, NJ 07430



Final Report of Special Inspections

Project: T-Mobile 700MHz — Litchfield SSUSA (CTNH402A4)
Building Permit No. PMTI17-000679 ‘
Exempt Mod. No. EM-T-Mobile-143-170317
Site Address: 350 Burr Mountain Road; Torrington, CT 06790
Owner: T-Mobile Northeast, LLC
Owner’'s Address: 35 Griffin Road South

Bloomfield, CT 06002
Engineer of Record: Thomas E. Johnson

ProTerra Design Group, LLC

To the best of my information, knowledge and belief, no special inspections were required for this project.
A general visual inspection from ground level of completed construction has been performed as noted in
the attached field inspection report and all discovered discrepancies have been reported and resolved.

Based on my knowledge, information and belief the completed construction substantially conforms to the
approved plans, Connecticut State Building Code, Structural Standards for Steel Antenna Towers and
Antenna Supporting Systems (ANSI/TIA/EIA-222-G), the equipment manufacturer's installation guidelines,
and the following:

1. Final Construction Drawings prepared by ProTerra Design Group, LLC revised through
March 10, 2017 Rev1.

2. Passing Structural Analysis prepared by Tower Engineering Solutions dated January 31, 2017

All deviations from the approved plans do not endanger the intended occupancy of the facility and
equipment substitutions are approved as equivalent to the original specifications. Construction has been
satisfactorily completed.

Respectfully submitted,
Special Inspector

Thomas Johnson, PE
(Type or print name)
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A@T FIELD INSPECTION REPORT
P r(J e r ra INSPECTION DATE August 10, 2017 JOB NO. 15-001

DESIGN GROUP, LLC REPORT ISSUE DATE REVISION | COMMENTS
08/11/2017 0 Field Inspection Report
PREPARED BY:  ProTerra Design Group, LLC
4 Bay Road
Building A; Suite 200
Hadley, MA 01035
PROJECT

SUBMITTED: Mr. Bryan Bakis, P.E. T-Mobile Site Name: Litchfield SSUSA

TO:

T-Mobile L700 Alteration
Building Permit No.: PMT17-000679
Connecticut Siting Council: EM-T-MOBILE-130-161215

Design and A&E T-Mobile Site No.: CTNH402A
Implementation Manager Tower Owner ID: CT46138
SBA Communications Corp. | Site Address: 350 Burr Mountain Road

134 Flanders Road Torrington, CT 06790
Suite 125 CONTRACTOR OWNER
Westhoraugh, MiR-01581 Aerial Wireless Services, LLC T-Mobile Northeast, LLC
WEATHER TIME
Clear, 73° F 9:00 AM
PRESENT AT SITE ORGANIZATION
Victor Moreno ProTerra Design Group, LLC

The following report documents a visual inspection from ground level of completed construction for general
conformance with T-Mobile L700 Alteration construction drawings prepared by ProTerra Design Group, LLC
revised through March 10 2017 Rev1.

The following items have been completed in general conformance to plans:

1)

2)

7)

Existing sector frames have been rotated so the standoff arm is perpendicular to the face of the sector
frame.

New top rail horizontal pipes have been installed behind the panel antennas at each sector in general
conformance with the plans. Cross pipes installed connecting the top rails between the sectors using
crossover clamps.

Three (3) new antenna pipe masts, (1 per sector) have been installed at the center position of the sector
frame. New L700 panel antennas have been mounted to each pipe mast as shown in the plans.

Three (3) smart Bias-T’s have been installed in line with the coax cables behind the new panel antennas.

Three (3) RRUs have been mounted to a new H-frame with Unistrut to ice bridge posts mounted to the
tower foundation. Required kickers have been mounted per the construction drawings.

The 3106 equipment cabinet with 6131 upgrade breaker has been upgraded to a 100A-2P breaker as
noted in the plans. Our office is of the understanding that all electrical work has been performed by a
licensed electrician, that all required permits have been obtained, and that all work has been inspected
as required by the authority having jurisdiction.

Site is clean.
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The comments in this field report are a record of observations made on site. If there are any errors or omissions

please notify ProTerra Design Group, LLC in writing or all comments and all parties shall consider this report
factual and acceptabile.

COPIES TO: File

SUBMITTED: _ ~
Peter Nute, Project Engineer
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100A-2P break for the 3106 equipment cabinet
with the 6131 upgrade.
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RRUs installed to new H-Frame af ground level.
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